
Board of Commissioners 
Update Meeting 

 Water Supply Expansion 
Tuesday January17, 2012 



Agenda 

• Review of Project Scope 
• Review of Activities to Date 
• Review of Schedule 
• Discussion/action on Pending Decisions 
• Activities Going Forward 



Project Scope 

• Develop Castle Hayne Aquifer Source to 
Displace Cretaceous Aquifer 

• New Nanofiltration Water Treatment Plant 
• Concentrate Dispersal to Neuse River 
• Raw Water Transmission System 
• Finished Water System Connections 



Activities To Date 

• Treatment Plant Siting 
• Water Supply Wells Siting 
• Membrane Pilot Testing 
• Environmental Documentation 
• Preliminary Engineering Report 

 



Schedule 

• Submit PER/EA 
• Anticipate Design Work Auth Feb 2012 
• Design Activities to Run Concurrently with 

EA Process 
• Submit for Permits February 2013 
• Anticipate Bidding October 2013  
• Final Project Completion Mid-2016 



Pending Decisions  

• Well Sites Acquisition 
• Design Authorization 
• Funding: Planning Loan Application 







Activity Going Forward 

January/February 2012: 
• Finalize/Submit PER & EA 
• Finalize Design Work Amendment 
• Obtain Additional Well Site Approvals 
• Conduct Additional Well Testing 
 



Questions? 
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